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ESTIMATE RUN 05/28/2009

ESTIMATE SUMMARY 09:19:00

CONTID: C16288         ESTIMATE NO: 0006 PROG 2005

PCN: 16288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Black Gore Creek Sediment Removal PERCENT TIME:

PROJECT NO: C0702-275                     

I-70 Black Gore Creek Sediment Removal

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 05/28/2009 DATE TIME STARTED 07/18/2008

5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 08/25/2008

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 07/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,182,795.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 847,878.00 NON-PARTICIPATING 5,700.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

262.50

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/14/2008 ??:??:??

10/31/2008 ??:??:??

97.41%

30,612.91

5,700.00

5,700.00

5,700.00

$

$

$

$

13,800.00

1,138,382.46

1,152,182.46

0.00

1,152,182.46

-12,718.17

0.00

1,139,464.29

0.00

AMOUNT DUE 1,139,464.29 5,700.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,700.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

315.0
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PCN: 16288-BID    ESTIMATE RUN 05/28/2009

PROJECT: C0702-275                     ESTIMATE NO: 0006 09:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

L S 0.000 0.00

115.00000 0.000 0.00

202-00000  
 

0010 REMOVAL OF TREE STUMP 0.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

202-00012  
 

0015 REMOVAL OF PAVEMENT MARKING 231.000 231.000

SF  0.000 0.00

4.00000 231.000 924.00

202-00250  
 

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 17,916.000 17,916.000

CY  0.000 0.00

28.50000 17,916.000 510,606.00

203-00010  
 

0025 ROLLING 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01140  
 

0030 BLADING 0.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

203-01500  
 

0035 BACKHOE 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01510  
 

0040 DOZING 0.000 0.000

HOUR 0.000 0.00

275.00000 0.000 0.00

203-01550  
 

0045 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

185.00000 0.000 0.00

203-01555  
 

0050 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01582  
 

0055 FRONT END LOADER (RUBBER TIRE) 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01590  
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PCN: 16288-BID    ESTIMATE RUN 05/28/2009

PROJECT: C0702-275                     ESTIMATE NO: 0006 09:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LABORER 421.500 405.500

HOUR 0.000 0.00

32.00000 405.500 12,976.00

203-02330  
 

0065 STOCKPILE TOPSOIL 0.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

207-00210  
 

0070 *EROSION LOG (12 INCH) 731.000 549.000

LF  0.000 0.00

5.00000 549.000 2,745.00

208-00002  
 

0075 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

208-00050  
 

0080 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

208-00070  
 

0085 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

208-00100  
 

0086 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 25.000 0.000

HOUR 0.000 0.00

39.00000 0.000 0.00

208-00103  
 

0087 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 7.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

208-00105  
 

0090 *EROSION CONTROL SUPERVISOR 12.000 3.000

DAY 0.000 0.00

115.00000 3.000 345.00

208-00206  
 

0100 DEWATERING 1.000 1.000

L S 0.000 0.00

134,000.00000 1.000 134,000.00

211-03005  
 

0105 *SEEDING (NATIVE) 3.300 0.673

ACRE 0.000 0.00

550.00000 0.673 370.15

212-00006  
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PCN: 16288-BID    ESTIMATE RUN 05/28/2009

PROJECT: C0702-275                     ESTIMATE NO: 0006 09:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SOIL CONDITIONING 3.300 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00032  
 

0115 *MULCHING (WEED FREE HAY) 3.300 0.000

ACRE 0.000 0.00

675.00000 0.000 0.00

213-00002  
 

0120 *MULCH TACKIFIER 495.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0125 *TRANSPLANT TREE 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

215-00010  
 

0130 *SOIL RETENTION BLANKET (EXCELSIOR) 2,469.000 2,198.810

SY  0.000 0.00

3.00000 2,198.810 6,596.43

216-00015  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 125.000 125.000

CY  0.000 0.00

110.00000 125.000 13,750.00

304-06007  
 

0140 AGGREGATE BASE COURSE (SPECIAL) 6.000 6.000

CY  0.000 0.00

450.00000 6.000 2,700.00

304-09000  
 

0145 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

6.50000 0.000 0.00

420-00130  
 

0150 GEOGRID REINFORCEMENT 384.000 384.000

SY  0.000 0.00

5.25000 384.000 2,016.00

506-01020  
 

0155 FENCE (PLASTIC) 1,382.000 1,382.000

LF  0.000 0.00

2.25000 1,382.000 3,109.50

607-11525  
 

0160 REINFORCED GRASS/CONCRETE POROUS PAVEMENT 355.220 355.220

SY  0.000 0.00

66.00000 355.220 23,444.52

608-00100  
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PCN: 16288-BID    ESTIMATE RUN 05/28/2009

PROJECT: C0702-275                     ESTIMATE NO: 0006 09:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,450.00000 1.000 2,450.00

625-00000  
 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000  
 

0175 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

1,700.00000 0.750 1,275.00

626-01000  
 

0180 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 694.000 694.000

LF  0.000 0.00

1.75000 694.000 1,214.50

627-00025  
 

0185 *FLAGGING 791.500 791.500

HOUR 0.000 0.00

27.50000 791.500 21,766.25

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 76.000 76.000

DAY 0.000 0.00

95.00000 76.000 7,220.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 84.000 84.000

DAY 0.000 0.00

670.00000 84.000 56,280.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

32.00000 6.000 192.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000

EACH 0.000 0.00

33.00000 50.000 1,650.00

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 66.000 66.000

EACH 0.000 0.00

34.00000 66.000 2,244.00

630-80343  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,600.00000 2.000 7,200.00

630-80355  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DRUM CHANNELIZING DEVICE 72.000 72.000

EACH 0.000 0.00

55.00000 72.000 3,960.00

630-80360  
 

0225 *TRAFFIC CONE 120.000 108.000

EACH 0.000 0.00

5.50000 108.000 594.00

630-80380  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0232 F/A PARTNERING F/A PARTNERING 1.000 1.000

F A 0.000 0.00

2,700.00000 1.000 2,700.00

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 4,656.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 *REMOVAL OF ASPHALT MAT (PLANING) (CMO #2) 217.000 217.000

SY  0.000 0.00

35.00000 217.000 7,595.00

202-00240  
 

0260 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CMO #2) 27.500 27.500

CY  0.000 0.00

3,700.00000 27.500 101,750.00

202-00502  
 

0265 *REMOVAL OF EXPANSION DEVICE (CMO #2) 126.000 126.000

LF  0.000 0.00

90.00000 126.000 11,340.00

202-00504  
 

0270 HOT MIX ASPHALT (PATCHING) (ASPHALT) (CMO #2) 38.000 38.000

TON 0.000 0.00

500.00000 38.000 19,000.00

403-00720  
 

0275 *STRUCTURAL STEEL (CMO #2) 400.000 400.000

LB  0.000 0.00

12.00000 400.000 4,800.00

509-00000  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0280 *CONCRETE SEALER (CMO #2) 49.000 49.000

SY  0.000 0.00

65.00000 49.000 3,185.00

515-00400  
 

0285 *CONCRETE SEALER (CALCIUM NITRITE) (CMO #2) 23.000 23.000

SY  0.000 0.00

65.00000 23.000 1,495.00

515-00410  
 

0290 *BRIDGE EXPANSION DEVICE (0-4 INCH) (CMO #2) 105.000 105.000

LF  0.000 0.00

285.00000 105.000 29,925.00

518-01004  
 

0295 CONCRETE CLASS D (BRIDGE) (CMO #2) 24.000 24.000

CY  0.000 0.00

1,000.00000 24.000 24,000.00

601-03040  
 

0297 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCRETE 
CLASS D (BRIDGE)

-6,000.000 -6,000.000

DOL 0.000 0.00

1.00000 -6,000.000 -6,000.00

900-00006  
 

0300 *REINFORCING STEEL (EPOXY COATED) (CMO #2) 4,768.000 4,768.000

LB  0.000 0.00

5.00000 4,768.000 23,840.00

602-00020  
 

0305 CONCRETE BARRIER (TEMPORARY) (CMO #2) 416.000 416.000

LF  0.000 0.00

50.00000 416.000 20,800.00

630-80370  
 

0310 BARRICADE (TYPE 3 M-A) (TEMPORARY) (CMO #2) 0.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

630-80335  
 

0315 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) (CMO #2)

3.000 3.000

EACH 0.000 0.00

1,865.00000 3.000 5,595.00

630-80358  
 

0320 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) (CMO 
#2)

10.000 10.000

EACH 0.000 0.00

62.00000 10.000 620.00

630-80363  
 

0325 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) (CMO #2)

2.000 1.000

EACH 1.000 5,000.00

5,000.00000 2.000 10,000.00

630-85040  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) (CMO #2)

1.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

630-85040  
 

0335 F/A MISC FORCE ACCOUNT (CMO #2) 0.575 0.000

F A 0.000 0.00

10,000.00000 0.000 0.00

700-70035  
 

0340 ADDED ITEM (DOLLAR)/ ADDED WORK UNDER CMO #2--BRIDGE 
ACCESS

5,309.100 5,309.100

DOL 0.000 0.00

1.00000 5,309.100 5,309.10

900-00006  
 

CAT 0200 $5,700.00 1,138,382.45CURRENT AMT 1,168,995.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,800.00000 1.000 13,800.00

620-00001  
 

0250 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 13,800.00CURRENT AMT 13,800.00 $$

PROJECT TOTAL 5,700.00 $ 1,152,182.45CURRENT AMT 1,182,795.37 $$


